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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Commonwealth Office of Technology

01/22/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-1(January)

Project Manager:

On-Line Health Insurance Application Franklin Execution & Control Phase2004-2006 07/15/06

Replace Personnel Payroll System - Phase I Franklin Initiation Phase2004-2006 12/31/08*

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade Multi Execution & Control Phase2004-2006 89 07/31/07

Education Cabinet/Education Dept

Kentucky Education Network <--Select Project Status-->2006-2008*

Student Information System Initiation Phase2006-2008 12/31/09

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure <--Select Project Status-->2006-2008*

Education Cabinet/KY Teachers' Retirement

KTRS Pension Management System <--Select Project Status-->2004-2006

Education Cabinet/Workforce Investment

KEWES - Appeals Upgrade Other2006-2008

KEWES - Seibel Upgrade Planning Phase2006-2008 1 03/31/08

Environmental and Public Protection Cabinet/Environmental Protection

National Environmental Exchange Network Grant Closeout Phase2004-2006 09/30/06

Environmental and Public Protection Cabinet/Secretary's Office (EPPC)

Network Upgrade Execution & Control Phase2004-2006 12/01/07*

Finance and Administration Cabinet/Commonwealth Office of Technology
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Enterprise Infrastructure Franklin 2008-2010

Public Safety Communications Infrastructure  KEWS Multi <--Select Project Status-->2004-2006*

UCJIS-Court Improvements (E-Warrants) Execution & Control Phase2004-2006 09/30/06*

Finance and Administration Cabinet/Controller

Management Administrative Reporting System Upgrade Execution & Control Phase2004-2006 07/01/06*

Finance and Administration Cabinet/Revenue

Business Refund Off-Set System Initiation Phase2004-2006*

Collection System Interface Phase I Other2004-2006 12/30/06*

Implement a Comprehensive Tax System - Phase I <--Select Project Status-->2006-2008*

Motor Fuels Tax Automation <--Select Project Status-->2006-2008*

Streamlined Sales Tax Simplification System Execution & Control Phase2004-2006*

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project <--Select Project Status-->2006-2008

General Government Cabinet/Military Affairs

Upgrade Statewide Radio System Planning Phase2004-2006 50 01/01/08

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Planning2004-2006*

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Initiation Phase2004-2006*

Network Infrastructure Upgrade Planning2004-2006 06/30/07*
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Safeguarding Children At Risk (TWIST Re-Write) Planning2004-2006 06/30/07*

Server Refresh Phase I Execution & Control Phase2004-2006 06/30/07

Suport for Health and Welfare Services (KAMES) Planning2004-2006 12/31/06

Telecommunications Upgrade - Various Facilities Planning2004-2006 06/30/07

Justice and Public Safety Cabinet/Corrections

Replace Electronic Offender Mgt Systems Ph I Planning2004-2006 04/19/07*

Justice and Public Safety Cabinet/State Police

Laboratory Information Management System (LIMS) Execution & Control Phase2004-2006 10/26/06

Postsecondary Education Cabinet/Council on Postsecondary Education

Install Website ADA Compliance Restructuring <--Select Project Status-->2006-2008

KYVL Portal - Statewide License  Replacement Initiation Phase2004-2006 09/30/06

KYVU/KYVL Statewide Software Licenses Pool <--Select Project Status-->2006-2008

Purchase Interactive Television (ITV) System <--Select Project Status-->2006-2008

Purchase KYVL Integrated Library System <--Select Project Status-->2006-2008

Purchase KYVL Interlibrary Loan System <--Select Project Status-->2006-2008

Purchase KYVL Reference Desk Software <--Select Project Status-->2006-2008

Purchase KYVU Centralized Hosting License <--Select Project Status-->2006-2008

Purchase KYVU/KYVL Electronic Data Bases <--Select Project Status-->2006-2008

Purchase Postsecondary Ed. Video Conf. System <--Select Project Status-->2006-2008
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Transportation Cabinet/Gen Admin & Support (Transp)

Prog Management (PRECON/6 YR Plan) Execution & Control Phase2004-2006 07/01/06*

TRNSPRT System 2002-2004 03/30/07*

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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